
CONFIDENTIAL

SOLUTION PROPOSAL

Zoho People HRMS
Implementation & Configuration

Prepared exclusively for
Client Organisation

Prepared by: **Vancel Technologies Pvt. Ltd.**

Scope: Zoho People - 50 Users (Scalable)

Version: 1.0 - Final

Classification: Confidential

Date: May 2025

This document is prepared for executive review and contains proprietary information.
Unauthorised distribution is strictly prohibited.

TABLE OF CONTENTS

Document Navigation

Section	Title
01	Executive Summary
02	Client Requirements Understanding
03	Proposed Solution Overview
04	Implementation Methodology
05	Deliverables
06	Assumptions & Dependencies
07	Commercial Proposal
08	Annual Maintenance Contract (AMC)
09	Why Vancel Technologies

SECTION 01

Executive Summary

Vancel Technologies Pvt. Ltd. is pleased to present this Solution Proposal for the end-to-end implementation and configuration of Zoho People, a cloud-based Human Resource Management System (HRMS), tailored to the operational requirements of your organisation. This proposal addresses the full scope of HR digitalisation across Employee Profile Management, Onboarding, Leave, Attendance, and Performance Management functions.

The proposed solution is architected for an initial deployment of 50 users, with a scalable design that accommodates future workforce growth without architectural rework. This flexibility ensures that your investment is protected as your organisation expands. Additional users can be onboarded seamlessly, and any change in scope, user count, or module requirements will be assessed and proposed transparently with revised timelines and investment.

Parameter	Details
Platform	Zoho People - Cloud HRMS
Initial User Scope	50 Users (Scalable architecture)
Industry Vertical	Construction - Multi-site Workforce
Implementation Duration	7 Weeks
Engagement Model	Fixed-Scope Implementation
Implementation Investment	USD 3,000
Post-Go-Live Support	Annual Maintenance Contract (AMC)
Delivery Methodology	Phased Implementation

This engagement is positioned as a strategic technology partnership. Vancel Technologies serves as your long-term Zoho implementation advisor, ensuring the platform evolves in alignment with your business growth and operational maturity. Any additional requirements beyond this scope will be scoped, priced, and delivered as separate engagements.

SECTION 02

Client Requirements Understanding

Vancel Technologies has conducted a detailed review of the client's stated requirements and operational context. The following summarises our understanding of the business objectives driving this HRMS implementation initiative.

2.1 Organisational Context

The client operates within the construction sector, managing a diverse workforce that includes corporate office personnel, project site employees, and non-desk field workers. This workforce composition demands an HRMS platform capable of supporting varied attendance models, compliance obligations, and certification management across geographically dispersed locations.

2.2 Key Business Drivers

- Consolidation of fragmented HR data into a unified, auditable digital repository
- Automation of employee lifecycle processes from onboarding through offboarding
- Real-time visibility into leave balances, attendance patterns, and performance metrics
- Compliance with employment regulations and certification renewal requirements
- Mobile-enabled workforce management for site and field-based employees
- Reduction of administrative overhead through employee self-service capabilities
- Scalable HR infrastructure aligned with projected organisational growth

2.3 Scope Summary

#	Module	Key Functional Areas
1	Employee Profile Management	Master records, contracts, documents, IDs, certifications
2	Employee Onboarding	Workflows, document collection, task checklists, approvals
3	Leave Management	Policies, types, accruals, calendars, self-service
4	Attendance Management	Shift management, mobile attendance, field tracking, reports
5	Performance Management	Goals, review cycles, evaluations, dashboards

SECTION 03

Proposed Solution Overview

The proposed solution leverages Zoho People as the core HRMS platform, deployed on Zoho's enterprise-grade cloud infrastructure. The architecture is designed around four foundational pillars: Data Centralisation, Process Automation, Compliance Readiness, and Scalability.

3.1 Architecture Pillars

- **Data Centralisation:** A single source of truth for all employee data, documents, and HR transactions.
- **Process Automation:** Workflow-driven automation for onboarding, approvals, leave, and performance cycles.
- **Compliance Readiness:** Structured tracking for work permits, certifications, and government-issued documents.
- **Scalability:** Platform configured to seamlessly accommodate user growth beyond the initial 50-user base.
- **Mobile Accessibility:** Native mobile app support enabling geo-tagged attendance and self-service for field employees.

3.2 Scalability Design

The initial implementation is scoped for 50 users. As the workforce grows, additional user licences can be activated through Zoho's subscription model. Any expansion in scope, whether additional users, new modules, or enhanced configurations, will be formally assessed and presented with a revised proposal outlining the revised timeline and investment. This ensures complete commercial transparency at every stage of your organisation's growth.

SECTION 04

Implementation Methodology

Vancel Technologies employs a structured, phased implementation methodology ensuring predictable delivery, stakeholder alignment, and knowledge transfer throughout the engagement lifecycle. The total implementation duration is 7 weeks.

Phase	Activity	Timeline	Key Activities
Phase 1	Discovery & Requirement Validation	Week 1	Stakeholder workshops, HR process documentation, configuration blueprint finalisation, and user access matrix definition.
Phase 2	Platform Setup & Core Configuration	Weeks 2-3	Organisational hierarchy setup, employee module configuration, leave and attendance policy configuration, role-based access implementation.
Phase 3	Workflow & Automation Build	Weeks 4-5	Onboarding workflow configuration, approval chain setup, automated notification rules, performance management cycle configuration.
Phase 4	Testing & UAT	Week 6	User acceptance testing facilitation, issue resolution, report configuration, and dashboard finalisation.
Phase 5	Training & Go-Live	Week 7	Administrator and end-user training delivery, go-live checklist sign-off, hypercare support, and handover documentation.

Note: The above timeline is based on the current scope of 50 users across 5 modules. Additional requirements, expanded scope, or increases in user count will be assessed separately, with revised timelines and investment communicated transparently.

SECTION 05

Deliverables

The following deliverables are included within the fixed-scope implementation engagement.

#	Deliverable	Description
1	Configuration Blueprint	Documented configuration design covering all modules, workflows, and access controls
2	Configured Zoho People Instance	Fully configured platform per agreed scope across all 5 modules
3	Workflow Documentation	Approved workflow diagrams for onboarding, leave, and attendance processes
4	User Acceptance Test Report	Signed-off UAT report confirming all configured features
5	Administrator Training	Training session for HR administrators covering system management
6	End-User Training	Training materials and session for employee self-service capabilities
7	Go-Live Sign-Off Report	Formal go-live confirmation document with post-launch checklist
8	Knowledge Transfer Document	Post-implementation operations guide for the internal HR team

SECTION 06

Assumptions & Dependencies

The following assumptions underpin the commercial and timeline commitments in this proposal. Vancel Technologies reserves the right to review scope and commercial terms in the event of material deviations.

- The implementation scope is based on an initial deployment of 50 users. Any increase in user count or scope will be separately assessed with revised timelines and investment.
- The client will provide a designated Project Coordinator with authority to provide timely sign-offs, approvals, and stakeholder access throughout the engagement.
- Zoho People SaaS licences are procured separately by the client or through Vancel Technologies as a Zoho Partner. Licence costs are not included in the implementation fee.
- Employee data for import will be provided by the client in Zoho-standard Excel templates within agreed timelines. Data preparation and cleansing responsibilities rest with the client.
- Any additional requirements identified post-commencement that fall outside this defined scope will be subject to a separate change request and revised commercial proposal.
- A stable internet connection and compatible hardware (desktop/mobile) are available to all users prior to go-live.
- Client sign-offs and feedback will be provided within 2 business days at each phase milestone.
- This proposal is valid for a period of 30 days from the date of issuance.

SECTION 07

Commercial Proposal

7.1 Implementation Investment

The following represents the fixed-price investment for the complete Zoho People implementation as defined within this proposal for 50 users. This is an all-inclusive, fixed-scope engagement fee. Any additional scope, modules, or user count beyond 50 will be assessed and presented as a revised proposal.

Description	Scope	Investment
Zoho People Implementation & Configuration	All 5 modules - 50 users (scalable architecture)	USD 3,000
Total Implementation Fee		USD 3,000

7.2 Payment Schedule

Milestone	Trigger Condition	%	Amount (USD)
Advance Payment	Upon contract execution	50%	USD 1,500
Configuration Milestone	Completion of all module configurations and client sign-off	30%	USD 900
Go-Live Milestone	Successful platform go-live and UAT sign-off	20%	USD 600
Total		100%	USD 3,000

Note: All payments are due within 5 business days of the respective milestone trigger. Zoho People SaaS subscription costs are billed separately by Zoho and are not included herein. All pricing is exclusive of applicable taxes.

SECTION 08

Annual Maintenance Contract (AMC)

Following successful go-live, Vancel Technologies offers structured Annual Maintenance Contract plans to ensure continued platform optimisation, HR process enhancement, and proactive support. AMC engagement ensures your Zoho People instance evolves in step with your organisational requirements.

8.1 AMC Plan Comparison

Feature	Standard Plan	Enhanced Plan	Premium Plan
Monthly Support Allocation	20 Hours/Month	40 Hours/Month	60 Hours/Month
Monthly Investment	INR 40,000	INR 80,000	INR 1,20,000
Configuration Updates	Yes	Yes	Yes
Workflow Enhancements	Yes	Yes	Yes
Report Modifications	Yes	Yes	Yes
Training Assistance	Yes	Yes	Yes
Best-Practice Guidance	Yes	Yes	Yes
New Module Onboarding	Advisory	Included	Included
Support Response Time	Within 5 Business Hours	Within 5 Business Hours	Within 5 Business Hours
Add-On Hours Available	Yes	Yes	Yes
Recommended For	Stable, steady-state operations	Growing or evolving teams	High-growth or complex environments

8.2 AMC Terms & Conditions

- AMC covers support, configuration updates, workflow enhancements, report modifications, training assistance, and best-practice advisory.
- Monthly support allocations are non-cumulative and expire at month-end if unused.
- Should monthly support requirements exceed the subscribed plan allocation, additional support may be arranged through mutually agreed add-on hours.
- All add-on work must be formally approved by the client prior to execution.
- All support requests will receive an initial response within 5 business hours of logging.
- AMC is invoiced monthly in advance and commences from the go-live date.
- AMC plans may be upgraded at any time with 30 days written notice. Downgrade requires 60 days notice.

SECTION 09

Why Vancel Technologies

Vancel Technologies is a specialised enterprise technology solutions firm with deep expertise in Zoho ecosystem implementations across industry verticals including construction, manufacturing, logistics, and professional services. We are positioned not merely as a technology vendor, but as a strategic HR transformation partner.

Differentiator	What This Means for You
Zoho Implementation Expertise	Certified team with deep functional knowledge of Zoho People and the broader Zoho One suite.
Construction Industry Context	Proven experience configuring HRMS for blended workforces including site, office, and field personnel.
Fixed-Price Delivery Model	Full implementation transparency - fixed scope, fixed price, no billing surprises.
Scalable Architecture Thinking	Every configuration decision is made with future growth in mind.
Post-Implementation Partnership	Structured AMC options ensure continuous optimisation and platform evolution.
End-to-End Accountability	Single point of accountability from discovery through go-live and beyond.

DISCLAIMER: This proposal document and its contents are confidential and intended solely for the named recipient organisation. The commercial terms, implementation approach, and technical specifications contained herein are proprietary to Vancel Technologies Pvt. Ltd. and may not be reproduced, distributed, or disclosed to any third party without prior written consent. All pricing is exclusive of applicable taxes. Zoho People software licencing costs are separate and subject to Zoho's current pricing schedule.

© 2025 Vancel Technologies Pvt. Ltd. All rights reserved.